FORM DPW-CIA 2/05 Q N STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February, 2015 - FINAL

Date: February 28, 2015

CONTRACTOR: F&H CONSTRUCTION

ADDRESS: P.O. Box 2329 Contract No. 62275 [ ]

City, State ZIP: Lodi, CA 95240 DAGS Job No. 65-10-0707

PROJECT TITLE: Wailuku State Office Building - Replace Chillers and Cooling Towers

CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,090,000.00 DUE MONTHLY: { 1 PROJECT SCHEDULE

[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES

CHANGE ORDERS

Total § 19,743.00

Adjusted Contract Amount $ 1,109,743.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 1,090,000.00 100.00% $  19,743.00 $ 1,109,743.00
Retained REDUCED [ X ] $ - , $ - $ -
Amount Subject to Payment $ 1,090,000.00 $  19,743.00 $ 1,109,743.00
Payments to Date $ 1,043,617.00 $  18,971.00 $ 1,062,588.00
Payments Now Due $ 46,383.00 $ 772.00 $ 47,155.00

Payment No.  FINAL [x] 12.

1. Computed and Checked by: 2. 1 certify that the above bill is correct, just, that payment has not been received, and

all payroil affidavits have been submitted, are current, or proper deductive exclusions
\/ have been made to this request; and least 80% of our workforce resides in Hawaii,
’ 3/10frs
3. Recommended: Project Inspector or Engineer Date: X( k\
2 Lt QOMS cuch o)

3//0/ s  Name af Cantractar

4. Recommended: ™ Area Engineer/Architect Date:
Al W sk Maw L
W 3/19/ ISR a2 1a XA
5. Approved: 7 [For Branch Chief or District Engineer Date: By signature / Title: \ N \.) D

The Public Workg Administrator cerifies that change orders have been issued and the work performed.

/4 /%—- MART 8205

Ftate Public Works Administrator Date:

atef

IS



©#

DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February, 2015 - FINAL

CONTRACTOR: F&H CONSTRUCTION Contract No.: 62275
PROJECT TITLE: Wailuku State Office Building - Replace Chillers and Coc  DAGS Job No.: 65-10-0707
[m]
UcoJ CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOQUNT: TO DATE| CMPL % RETAINED
F&H CONSTRUCTION General Contractor 15580 $1,090,000f $1,090,000f 100.00%| 2.5% 3 0 A
IIII-I.-IIIl-l-IIII-Ill.ilIIIIlIll.l...l.'l.'..l--...llll.
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. % RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TODATE CMF‘!_._l % RETAINED
Dorvin Leis Mechanical C-4747 $713,700 $713,700| 100.00% 2.5% $17,842
Affiliated Construction Masonry BC-26013 $14,500 $14,500| 100.00%| 2.5% $362
Elegant Panting Painting C-30847 35,675 $5,675] 100.00%] 2.5% $141
Euro Electric Electrical BC-22487 $18,600 $18,600| 100.00% 2.5% $465
Iniki Enterprises Environmental C-25503 312,956 $12,956{ 100.00%| 2.5% $323
Total Retained from Subs $ ] B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |$ 2 |

| certify that the above retentions are correct for this request.

Checked/Verified by:
AW Covdociion
Name of Contractor \2.0 / //

Initial - Project Inspector or Engineer
@IV 1/7,%/3/5’

By Signature Date/ !

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February, 2015 - FINAL

CONTRACTOR: F&H CONSTRUCTION Contract No.: 62275
PROJECT TITLE: Wailuku State Office Building - Replace Chillers and C© DAGS Job No.: 65-10-0707
a CHANGE
31) ORDER
Q LICENSE CHANGE ORDER| COMPL, %| RETN AMOUNT
O |PRIME CONTRACTOR  [TRADE NO. AMQUNT| TO DATE| CMPL % RETAINED
F&H CONSTRUCTION General Contractor $19,743 $19,743| 100.00%| 2.5% $ L7.A
--‘-‘--Il.-lllI----.--I-El.---.-IIII.II.-l.-II.I..-I-I...---...I.-.--.----......-..:..---.III-I
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %i RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
Euro Electric (OCO 1) Electrical BC-22487 $3,041 $3,041| 100.00%| 2.5% §76
Dorvin Leis (OCO 1) Mechanical C-4747 $2,438 $2,438] 100.00%{ 2.5% $60
Dorvin Leis (OCO 2) Mechanical C-4747 $2,392 $2,392] 100.00%| 2.5% $59
Eiegant Painting (OCO 2) Painting C-30847 $225 $225| 100.00%| 2.5% 35
Dorvin Leis (OCQ 3) Mechanical C-4747 $3,179 $3,179] 100.00%] 2.5% $79
#DIV/O! 2.5% 30
#DIV/0! 2.5% 30
#DIV/OL 2.5% 30
#DIV/0! 2.5% $0
#DIV/0! 2.5% 50
#DIV/O! 2.5% $0
#DIV/O! 2.5% $0
#DIV/0! 2.5% 30
#DIV/0! 2.5% 30
#DIV/0t 2.5% $0
#DIV/0! 2.5% $0
#DIV/0! 2.5% $0
#DIV/O 2.5% 30
Total Retained from Subs s 0B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 22

| certify that the above retentions are correct for this request.

F & \A\ OOU S&q Cy (‘;{: ;U ) Checked/Verified by:

Name of Contractor /
o
@" % 9 ’ l/t)—qﬁl( Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in doilar vaiue to that on
the Monthly Estimate Sheet



¥

~ b STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 F\ ‘\;AL PROJECT TITLE: WAILUKU STATE OFFICE BUILDING - REPLACE CHILLERS AND
COOLING TOWERS

BILLING MONTH: February-15 DAGS JOB NO.: 6 5-10-0707 CONTRACT NO.: 62275
CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $0.00 ($46,383.00) $46,383.00
Totals: ($46,383.00) $46,383.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-441M $0.00 ($772.00) $772.00
Totals: ($772.00) $772.00
Grand Total: ($47,155.00) $47,155.00

DATE

| ? Me  e3/isfls
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 24028180

Cost Code 3A1

Voucher No. HA4NAS B
vemeasy [ MR 18 205




